
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/22/2020

ESTIMATE SUMMARY 10:10:44

CONTID: C22118         ESTIMATE NO: 0003 PROG 2005

PCN: 22118-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HAWKINS SIGNAL & CURB RAMPS CO PERCENT TIME:

PROJECT NO: C1601-082                     

HAWKINS SIGNAL & CURB RAMPS CORTEZ

NAME OF ROAD: 0201

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,864,171.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,827,783.00 NON-PARTICIPATING 395,566.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
166,403.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,911.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.62

WORK DAYS

WORK DAYS

55.47%

830,206.58

395,566.93

561,970.68

552,059.67

$

$

$

$

24,000.00

1,009,965.27

1,033,965.27

191,971.41

1,225,936.68

-26,134.96

0.00

1,199,801.72

0.00

AMOUNT DUE 1,199,801.72 552,059.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 552,059.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/202010/17/2020

04/30/2020

06/09/2020

06/22/2020

07/27/2020
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 1.000

0.000

202-00039  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0010 Removal of Concrete Median Cover Material 9.000

27.400

202-00190  
 

3,931.2036.400

2,959.20

46.000

SY  

108.00000

0015 Removal of Sidewalk 324.700

162.800

202-00200  
 

26,812.50487.500

8,954.00

663.000

SY  

55.00000

0020 Removal of Gutter 127.000

0.000

202-00202  
 

5,588.00127.000

0.00

127.000

LF  

44.00000

0025 *Removal of Curb and Gutter 428.000

303.000

202-00203  
 

32,164.00731.000

13,332.00

828.000

LF  

44.00000

0030 *Removal of Concrete Curb Ramp 169.900

102.700

202-00206  
 

11,449.20272.600

4,313.40

440.000

SY  

42.00000

0035 Removal of Concrete Pavement 318.600

69.200

202-00210  
 

17,451.00387.800

3,114.00

417.000

SY  

45.00000

0040 Removal of Asphalt Mat 61.700

16.700

202-00220  
 

24,304.0078.400

5,177.00

78.400

SY  

310.00000

0045 *Removal of Pavement Marking 0.000

96.000

202-00250  
 

408.0096.000

408.00

444.000

SF  

4.25000

0050 Removal of Ground Sign 1.000

0.000

202-00810  
 

815.001.000

0.00

3.000

EACH

815.00000

0055 *Removal of Pull Box 6.000

7.000

202-00827  
 

2,535.0013.000

1,365.00

18.000

EACH

195.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

32.000

EACH

100.00000

0065 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

4.000

EACH

1,240.00000

0075 Unclassified Excavation (Complete In Place) 183.500

113.000

203-00010  
 

56,928.00296.500

21,696.00

336.000

CY  

192.00000

0080 *Potholing 15.000

4.000

203-01597  
 

9,500.0019.000

2,000.00

40.000

HOUR

500.00000

0085 Laborer 17.000

0.000

203-02330  
 

1,207.0017.000

0.00

20.000

HOUR

71.00000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10.000

CY  

640.00000

0095 *Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

352.5030.000

0.00

86.000

LF  

11.75000

0100 *Aggregate Bag 34.000

100.000

208-00035  
 

1,608.00134.000

1,200.00

1,220.000

LF  

12.00000

0105 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

1.000

208-00046  
 

1,200.003.000

400.00

3.000

EACH

400.00000

0110 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,475.005.000

0.00

6.000

EACH

295.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

3,600.00000

0120 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

78.00000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

169.00000

0130 Reset Structure (Bench) 0.000

1.000

210-00001  
 

2,300.001.000

2,300.00

1.000

EACH

2,300.00000

0135 *Reset Ground Sign 0.000

3.000

210-00810  
 

1,125.003.000

1,125.00

7.000

EACH

375.00000

0140 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

2,350.00000

0145 Adjust Valve Box 4.000

0.000

210-04050  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.030

ACRE

21,000.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.030

ACRE

37,000.00000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.030

ACRE

24,000.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6.000

LB  

115.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

2.000

SY  

330.00000

0175 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

138.00000

0180 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,925.000.500

0.00

1.000

L S 

3,850.00000

0185 *Aggregate Base Course (Class 6) 258.000

157.000

304-06000  
 

23,240.00415.000

8,792.00

533.000

TON 

56.00000

0190 Aggregate Base Course (Special) (Landscape Rock) 0.000

0.000

304-09000  
 

0.000.000

0.00

1.000

CY  

1,100.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 14.060

0.000

403-00720  
 

2,861.2114.060

0.00

50.000

TON 

203.50000

0200 *Concrete Pavement (8 Inch) (Fast Track) 332.000

0.000

412-00805  
 

55,776.00332.000

0.00

332.000

SY  

168.00000

0205 *Concrete Pavement (10 Inch) (Fast Track) 12.800

53.600

412-01020  
 

13,280.0066.400

10,720.00

75.000

SY  

200.00000

0210 *Drilled Shaft (36 Inch) 0.000

76.000

503-00036  
 

38,532.0076.000

38,532.00

76.000

LF  

507.00000

0215 *Fence (Plastic) 144.000

0.000

607-11525  
 

662.40144.000

0.00

300.000

LF  

4.60000

0220 *Concrete Sidewalk (6 Inch) 154.700

71.200

608-00006  
 

28,237.50225.900

8,900.00

355.000

SY  

125.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Curb Ramp 357.100

376.700

608-00010  
 

168,774.00733.800

86,641.00

1,036.000

SY  

230.00000

0230 *Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

6.000

LF  

250.00000

0235 *Curb Type 2 (Section B) 24.800

64.200

609-20010  
 

6,408.0089.000

4,622.40

123.000

LF  

72.00000

0240 *Curb and Gutter Type 2 (Section II-B) 317.000

164.000

609-21020  
 

34,151.00481.000

11,644.00

555.000

LF  

71.00000

0245 *Median Cover Material (Concrete)(Special) 86.000

449.700

610-00035  
 

9,106.90535.700

7,644.90

965.000

SF  

17.00000

0250 *Delineator (Flexible) (Type I) (Crystal) 0.000

3.000

612-00041  
 

837.003.000

837.00

3.000

EACH

279.00000

0255 *1 Inch Electrical Conduit 233.000

189.000

613-00100  
 

6,330.00422.000

2,835.00

469.000

LF  

15.00000

0260 *2 Inch Electrical Conduit 129.000

93.000

613-00200  
 

4,884.00222.000

2,046.00

440.000

LF  

22.00000

0265 *2 Inch Electrical Conduit (Bored) 534.000

0.000

613-00206  
 

29,904.00534.000

0.00

540.000

LF  

56.00000

0270 *3 Inch Electrical Conduit 198.000

67.000

613-00300  
 

7,340.50265.000

1,855.90

265.000

LF  

27.70000

0275 *3 Inch Electrical Conduit (Bored) 366.000

0.000

613-00306  
 

22,326.00366.000

0.00

366.000

LF  

61.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

2,600.001.000

2,600.00

1.000

EACH

2,600.00000

0280 MATERIAL ALLOWANCE Pull Box - Deep 0.418

-0.175

631.800.243

-454.67EACH

2,600.00000

0285 *Pull Box (18"x30"x18") Deep 6.000

10.000

613-07060  
 

17,600.0016.000

11,000.00

25.000

EACH

1,100.00000

0285 MATERIAL ALLOWANCE 12.803

-2.862

10,935.109.941

-3,148.58EACH

1,100.00000

0290 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0290 MATERIAL ALLOWANCE Copper Wire 0.000

0.139

3,475.000.139

3,467.50L S 

25,000.00000

0295 *Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

4.000

EACH

920.00000

0295 MATERIAL ALLOWANCE Luminaire, Road 0.000

1.413

1,299.961.413

1,300.12EACH

920.00000

0300 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

76.000

SF  

31.50000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

10.000

LF  

73.25000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

800.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

8.000

EACH

365.50000

0320 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

935.00000

0325 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

11.000

EACH

809.00000

0330 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0335 *Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

1.000

EACH

31,000.00000

0335 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.564

17,484.000.564

17,468.50EACH

31,000.00000

0340 *Pedestrian Push Button Post Assembly (Accessible) 0.000

0.000

614-72863  
 

0.000.000

0.00

40.000

EACH

2,300.00000

0340 MATERIAL ALLOWANCE Pedestal Pole 0.000

22.608

51,998.4022.608

51,998.40EACH

2,300.00000

0345 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

6,800.00000

0345 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 0.807

0.000

5,487.600.807

0.00EACH

6,800.00000

0350 *Traffic Signal Vehicle Detector (Special) (Advance) 0.000

0.000

614-72885  
 

0.000.000

0.00

2.000

EACH

10,600.00000
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PCN: 22118-BID    ESTIMATE RUN

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.091

11,564.601.091

11,566.72EACH

10,600.00000

0355 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0355 MATERIAL ALLOWANCE Traffic Equipment 0.000

2.313

23,130.002.313

23,132.00EACH

10,000.00000

0360 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0360 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.058

0.000

1,218.000.058

0.00EACH

21,000.00000

0360 MATERIAL ALLOWANCE Signal Pole 0.000

0.637

13,377.000.637

13,374.90EACH

21,000.00000

0365 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0365 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.056

0.000

1,232.000.056

0.00EACH

22,000.00000

0365 MATERIAL ALLOWANCE Signal Pole 0.000

0.640

14,080.000.640

14,069.00EACH

22,000.00000

0370 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

23,000.00000

0370 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.053

0.000

1,219.000.053

0.00EACH

23,000.00000
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PCN: 22118-BID    ESTIMATE RUN

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE Signal Pole 0.000

0.649

14,927.000.649

14,927.00EACH

23,000.00000

0375 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

23,000.00000

0375 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.053

0.000

1,219.000.053

0.00EACH

23,000.00000

0375 MATERIAL ALLOWANCE Signal Pole 0.000

0.652

14,996.000.652

15,002.90EACH

23,000.00000

0380 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

6,600.00000

0380 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.561

3,702.600.561

3,699.96EACH

6,600.00000

0385 *Construction Surveying 0.262

0.184

625-00000  
 

48,614.000.446

20,056.00

1.000

L S 

109,000.00000

0390 *Mobilization 0.488

0.326

626-00000  
 

162,800.000.814

65,200.00

1.000

L S 

200,000.00000

0395 *Public Information Management (Tier III) 55.000

28.000

626-01113  
 

6,142.0083.000

2,072.00

215.000

DAY 

74.00000

0400 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

18.000

GAL 

150.00000

0405 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

126.000

SF  

25.00000
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PCN: 22118-BID    ESTIMATE RUN 10/22/2020

PROJECT: C1601-082                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

101.000

SF  

24.50000

0415 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

481.000

856.500

627-30410  
 

22,068.751,337.500

14,132.25

2,989.000

SF  

16.50000

0420 *Flagging 774.250

501.250

630-00000  
 

28,698.751,275.500

11,278.13

2,000.000

HOUR

22.50000

0425 *Traffic Control Inspection 17.000

8.000

630-00007  
 

1,900.0025.000

608.00

52.000

DAY 

76.00000

0430 *Traffic Control Management 38.000

20.000

630-00012  
 

35,322.0058.000

12,180.00

130.000

DAY 

609.00000

0435 *Pedestrian Barricade (ADA) 100.000

0.000

630-80340  
 

3,600.00100.000

0.00

200.000

LF  

36.00000

0440 *Construction Traffic Sign (Panel Size A) 31.000

0.000

630-80341  
 

1,348.5031.000

0.00

112.000

EACH

43.50000

0445 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

806.0013.000

0.00

26.000

EACH

62.00000

0450 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,600.002.000

0.00

4.000

EACH

4,300.00000

0455 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.500

0.000

630-80357  
 

1,447.501.500

0.00

4.000

EACH

965.00000

0460 *Drum Channelizing Device 37.500

0.000

630-80360  
 

1,312.5037.500

0.00

75.000

EACH

35.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Traffic Cone 90.000

0.000

630-80380  
 

360.0090.000

0.00

300.000

EACH

4.00000

0470 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

1,650.00000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0480 F/A Furnish & Install Electrical Service 3,889.600

3,026.750

700-70082  
 

6,916.356,916.350

3,026.75

6,916.350

F A 

1.00000

0485 Project First Program 500.000

0.000

700-70111  
 

500.00500.000

0.00

1,000.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0495 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,201,942.32561,970.681,840,171.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0505 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 1,225,942.32561,970.68$1,864,171.85$CURRENT AMTPROJECT TOTAL


